Highlights from Northrop Grumman and Navy
Bethpage Regional Plume

PRIORITIZED ACTIVITIES

January 15, 2013, 9:30-1:30 pm
Bethpage, NY

Attendees:
Navy - Lora Fly, Arun Gavaskar, Dave Brayack, Eleanor Vivaudou, William Spronz, Al Taormina

Northrop Grumman — Edward Hannon, Dave Stern Kent Smith, Mike Wolfert, Carlo San
Giovanni, Carol Henry and Joel Balmat (via telephone)

Objective: To develop a prioritized schedule of activities to address the Bethpage regional
plume, as requested by U.S. EPA and NYSDEC during a meeting on November 29, 2012.

Representatives of the U.S. Navy and Northrop Grumman met in Bethpage, NY to develop a
prioritized schedule of Bethpage regional plume activities/actions. A first draft of the document
was developed by NG and discussed during the meeting. A schedule for review and submittal of
the document to the NYSDEC was developed during the meeting.

The schedule will cover expected activities for Calendar Year 2013 only, and responsibilities for
each activity could change in the future.

Activities Party Conducting Activity
Continuing to sample appropriate monitoring wells, based on Northrop Grumman & Navy
approved joint sampling plans.
Sharing and reviewing validated data that is in the public Northrop Grumman & Navy

domain

Review, identify and list the regional GW monitoring wells to be | Northrop Grumman & Navy
used for the one time comprehensive round of sampling in the
region.

Establish periodic meeting schedules for Navy/Northrop Northrop Grumman & Navy
Grumman and Navy/Northrop Grumman/NYSDEC/EPA.

Maintaining effective operation of the OU2 on-site containment | Northrop Grumman
system (ONCT) for hydraulic containment of the groundwater
plume.

Maintaining effective operation of the BCP groundwater interim | Northrop Grumman
remedial measure for hydraulic containment.

Conduct a comprehensive round of groundwater sampling from | Northrop Grumman
the joint list of monitoring wells for use in updating water
quality data within the plume. Use existing data from recent




sampling events conducted by Navy & Northrop Grumman.

Maintaining effective operation of the GM-38 remedial system
for hot-spot removal.

Navy

Activities Party Conducting Activity
Conduct capture zone analysis for the wells at GM-38 and Navy
nearby extraction wells (BWD Plants 4, 5 and 6), including field
measurements and groundwater flow modeling.
Continue to delineate and define the extent of TCE- Navy
contaminated groundwater upgradient of BWD Plant 6.
Attempt to identify the source or this contamination.
Initiate preparation of a concise, but comprehensive, Navy

conceptual site model (CSM) report describing the collection of
impacts commonly referred to as the “Bethpage Plume”.
Northrop Grumman will provide comments.

Working with BWD, NCDOH, NYSDEC, NYSDOH and USEPA to
initiate year-round operation of Bethpage Water District Well 6-
2 for VOC mass removal.

To Be Determined

Continue to coordinate with water districts on wellhead
treatment that has been or is being implemented on impacted
supply wells.

To Be Determined

The next quarterly meeting between the Navy and Northrop Grumman will be scheduled for

April in coordination with the Navy’s RAB meeting schedule.




